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October 27, 2004 

VIA FEDERAL EXPRESS 

Ms. Bobbie Kahan 
Brownfields Coordinator 

£~ot6 ~City Meeting ChaUenges 

City Hall -11330 Bullis Road · Lynwood, CA 90262 
(310) 603·0220 X 201 · Fax: (310) 764·4908 

www.lynwood.ca.us 

US EPA Region 9 (SFD-1-1) 
75 Hawthorne Street 
San Francisco, CA 94105 

Dear Ms. Kahan: 

SUBJECT: BROWNFIELDS GRANT #BP98946001-0 

• SFUND RECORDS CTR 

2295422 ,,,., 
i~rr 

OFFICE OF THE 
CITY MANAGER 

Enclosed you will find the final report for the City of Lynwood's Brownfields 
Demonstration Assessment Pilot Project. The required financial documents have been 
sent to the Grants Specialist under separate cover. I trust that you will find the 
documents in proper order to close out the grant files. 

It was a pleasure being a part of this program and working with you. I look forward to 
our continued relationship on other Brownfields projects for the city. Thank you for all 
of your support and assistance. Should you have any questions or concerns, please 
do not hesitate to contact me at (310) 603-0220, extension 617. 

Sincerely, 

~(\~ 
Autra Adams 
Special Assistant 
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Introduction 

The City of Lynwood was awarded a cooperative agreement in the amount of $200,000 
from the US Environmental Protection Agency (EPA) on October 1, 1999 as part of the 
Brownfields Assessment Demonstration Pilot Program. EPA has defined brownfields 
sites as "abandoned, idled, or under-used industrial and commercial facilities where 
expansion or redevelopment is complicated by real or perceived environmental 
contamination." 

The primary objective for the project was for the City to characterize and assess 
environmental conditions at identified sites and put a plan in place for the city or a future 
developer to carry out any necessary cleanup activities with the most immediate 
potential for redevelopment. 

Background 

The City targeted six brownfields sites under this program for Phase I Environmental 
Site Assessments (ESA's ). Based upon the results of the Phase I ESA's and priorities 
for redevelopment two sites were selected for Phase II ESA's and detailed cleanup plans 
and cost analysis. 

The following sites were selected for study: 

a Site 1 - Marketplace - A 34-acre mixed-use site that was formerly an automobile 
tire dump. The site also included homes and a small indoor shopping center. 
This site is currently undergoing a major commercial development. 

a Site 2 -Alameda Triangle -A 13 acre triangular property that consists of vacant 
parcels, an abandoned factory used to manufacture chemicals and an auto 
salvage yard. This site is currently targeted for a major housing project. 

a Site 3- Esther/State Street- A 2 acre vacant lot owned by the City. Over the 
years the property has been used as an unofficial refuse dump. A trucking 
company operates directly to the southwest side of the property. This site is 
currently targeted for a park. 

a Site 4- Drury Lane/Norton Avenue -A 1.5 acre lot with a vacant industrial 
building used for light manufacturing. 

a Site 5 - Lynwood Springs -A site comprised of a number of individual properties 
that includes residences, a retail gasoline station, a restaurant, a U-Haul vehicle 
rental facility and a former dry cleaner. This site is currently targeted for a 
commercial development. 

a Site 6 -Atlantic/Carlin -A site comprised of a number of individual properties 
that include residences, a market, an auto repair and several vacant lots. This 
site is currently targeted for a major housing project. 

10/27/04 
Page 1 of 5 
City of Lynwood Brownfields Demonstration P1lot Project 
Final Report 



• • 
Scope of Work 

The scope of work under the cooperative grant agreement was subdivided into five 
tasks. 

Task Number 1- Community Outreach 
These tasks included selecting the appropriate staff persons to help oversee all grant 
activities and preparing informational materials. Meetings were conducted with 
stakeholders announcing the receipt of funds and to provide information about possible 
environmental risks, liabilities and procedures. 

Task Number 2- Hire Consultants 
A Request for Proposal was prepared describing sites and the scope of work in an effort 
to engage qualified consultants to assist the city in assessing each of the selected sites. 
Technical consultants that were selected and assisted the City with the project were 
Larry Hathorn, Ninyo & Moore, and Winefield and Associates. 

Task Number 3- Assess Properties 
This task involved preparation of a written report of findings, conclusions and 
recommendations for selected sites. The report conclusion contained the consultants' 
opinion of the Phase I findings. Based upon the consultant's recommendation and the 
City's priority for the site for reuse, two sites were selected for Phase II investigation. 
Prior to conducting any Phase II work a site-specific sampling and analysis plan was 
submitted to EPA for approval. A Human Health Risk Assessment took place at the 
most contaminated site to determine if particular chemicals posed a significant risk to 
human health and under what circumstances. 

Task Number 4 - Prepare Cleanup Plans/Cost Analysis 
This task took place for two sites. This involved working with environmental consultants 
to determine what is necessary to mitigate pollution established at each of the sites and 
to present a cost analysis for the mitigation process. 

Task Number 5- Reports on Brownfields Assessment Project 
This phase included regular reporting to EPA and stakeholders on the status of the 
project. 

Site Specific Deliverables 

The following summarizes the site-specific tasks that occurred at each site: 

• Site 1 (Marketplace)- A Phase I ESA was completed. There was no additional work 
planned under the grant for this site. This site is approximately 95% redeveloped 
into a regional shopping center "Plaza Mexico". 
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• Site 2 (Alameda Triangle) - The Phase I ESA was completed. Although there was no 

further work completed at this site under this particular grant, currently there is Phase 
II sampling taking place on site. This site is a potential candidate for cleanup utilizing 
the City of Lynwood's Brownfields Revolving Loan Fund. The City is in the process 
of negotiating a Disposition and Development Agreement (DDA) for up to 1 00 single
family homes at this site. Additionally, the County is contemplating putting a much
needed childcare center at this site. 

• Site 3 (Esth~r/State Streets)- A Phase I and Phase II ESA took place at this site. 
The Phase II revealed minimal surface contamination so there were no cleanup 
costs identified at this site. The results of the Phase II ESA indicated that the 
groundwater was "fairly" clean and some type of fencing was the only remediation 
that needed to occur at this point. Since that time, the City explored the options of a 
"pocket" park at this location. A masterplan is currently in the design stages to turn 
this vacant lot into a much-needed park in the City. 

• Site 4 (Drury Lane/Norton Avenue)- A Phase I ESA took place at this site. Based 
upon the findings and the City's redevelopment priorities, there. was no additional 
work conducted under the grant. A vacant industrial building remains at this site. 

• Site 5 (Lynwood Springs)- A Phase I ESA took place. A report outlining interim and 
long-term corrective action goals was prepared. A Health Risk Assessment 
workplan was prepared at this site. A report outlining a cleanup workplan and 
estimated cleanup costs was also prepared. The Los Angeles Regional Water 
Quality Control Board is currently reviewing this document as this site is under a 
current cleanup and abatement order. The City has an Exclusive Negotiating 
Agreement with a developer to build a small retail shopping center at this location. 

• Site 6 (Atlantic/Carlin)- A Phase I ESA took place. The City is currently negotiating 
a Disposition and Development Agreement to build up to 60 homes at this site. 

Information Items 

Property Status 

1) The number of impacted properties believed to exist in the Brownfields project 
area- 25 

2) The number of properties targeted for cleanup or redevelopment action - 25 
3) The number of acres targeted for cleanup or redevelopment action- 57.5 
4) The number of properties where Phase I and Phase II site assessments are 

underway - Phase I assessments have been completed at 25 properties, Phase 
II assessments have been completed at 1 property. 

5) The number of acres where cleanup activities are complete - 0 
6) The number of properties assessed or studied that did not require cleanup 

activities - 2. 
7) The number of properties where redevelopment activities are underway - 4 
8) The number of properties where redevelopment activities are complete- 0 
9) Total number of jobs created by the development of sites- 120 (Plaza Mexico) 
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Key Measures 

AP1) Number of properties estimated in Brownfields pilot jurisdiction - 25 
AP2) Number of properties reported to be contained in pilot inventories - 25 
AP3) Number of properties reported to be targeted by pilot- 25 
AP4) Number of properties with Brownfields Assessment started with pilot funding - 25 
AP5) Number of properties with Brownfields Assessment completed with pilot funding 

-25 
AP6) Number of properties with Brownfields Assessment completed with other funding 

-4 
AP7) Number of properties with Brownfields Assessment that do not require cleanup-

2 
AP8) Number of properties with Brownfields cleanup started - 0 . 
AP9) Number of properties with Brownfields cleanup completed- 0 
AP1 0) Number of properties with Brownfields Redevelopment activities underway- 4 

(Marketplace) 
AP11) Number of cleanup/construction jobs leveraged - 0 
AP12) Number of cleanup dollars leveraged 

• Brownfields Cleanup Revolving Loan Fund - $1,000,000 
AP13) Number of Redevelopment jobs leveraged - 0 
AP14) Number of Redevelopment/Construction dollars leveraged 

• Section 108 Loan- $7,000,000 
• Brownfields Economic Development Initiative- $875,000 

Measures of Success 

The success of the Brownfields Assessment Demonstration Project can be measured in 
the short-term and long-term effect it has for the city. 

SHORT-TERM 

• Relations between neighborhood groups and city staff will be strengthened. 
• Each of the selected sites has received a Phase I ESA. 
• Where necessary, Phase II and Ill ESAs will be conducted. 
• Mitigation plans will be developed for each site where pollutants are found. 
• The city will have an accurate estimate of the costs involved in mitigation activities. 
• A plan will be prepared for the city to address its major brownfields sites and prepare 

them for redevelopment. 

LONG-TERM 

• Securing a contractor to redevelop the sites with housing and commercial potential 
(four sites). 

• Increasing the city's revenue from sales tax from the redeveloped commercial 
properties (will occur at Sites 1 & 5). 

• Increasing the city's revenue from property tax for the redeveloped housing projects 
(will occur at Sites 2 & 6). 

• Increasing the City's developed open space (will take place at Site 3). 
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Project Budget 

The entire project budget of $200,000 was expended for this program. In addition, there 
were some in-kind contributions by the City of Lynwood that contributed to making this 
program a success. Project funds were expended for salaries and benefits for the 
Project Director, technical consultants to prepare various studies and for professional 
development to EPA sponsored seminars/workshops. 

Conclusion 

This project was very successful. The primary objective for the project of characterizing 
and assessing environmental conditions at identified sites and putting a plan in place for 
the city or a future developer to carry out any necessary cleanup activities with the most 
immediate potential for redevelopment was achieved. US EPA funds proved to be 
extremely valuable at Lynwood Springs where the property owner is uncooperative. The 
City would not be this far along with site assessment and determining cleanup costs and 
redevelopment potential for the selected sites without the availability of US EPA funding 
for this project. 
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